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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Pay Period End Date:

04.07.2016

Contract Location:
N-133/N-64, OMAHA

Contractor:
VRANA & SON CONSTRUCTION CO. (CHAS.)
4816 F ST

OMAHA NE 68117-1407

Phone:
(402)733-5200

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Counties
DOUGLAS
Project Fed State Highway Begin
Number Project Number Number Ref
Post
22336 000 HSIP-133-2(112) 133 1.50

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

End
Ref
Post

Description

PROG

02.26.2015
03.20.2015
04.09.2015

04.20.2015
04.20.2015
12.17.2015

GRAD CONC PAVE CULV

GDRL ELEC

Current Contract Amt
$1,624,880.77

Original Contract Amt
$1,586,635.80

% Dollar Comp

100%
% Time Comp

100%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Krager, John

Total for Adjustments

Payment

04.07.2016

State Representative

Farivari, Mo

04.12.2016

Construction Engineer

Halstead, Kerri

04.12.2016

Total to Date

$1,624,276.61
$.00
$1,624,276.61
$.00
$.00
$.00
$1,624,276.61

$.00
$.00
$.00
$.00
$.00
$.00
$22.02
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$22.02

$1,624,298.63

Prev to Date

$1,608,960.47
$.00
$1,608,960.47
$.00
$.00
$.00
$1,608,960.47

$.00
$.00
$.00
$.00
$.00
$.00
$22.02
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$22.02

$1,608,982.49

LPA Responsible Charge
Spark, Todd

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$15,316.14
$.00
$15,316.14
$.00
$.00
$.00
$15,316.14

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$15,316.14

04.07.2016

04.12.2016

04.13.2016
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0014 Pay Period End Date:  04.07.2016 Est Number: 0014 Pay Period End Date:  04.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1114.10 9.00 333.000 2,997.00
0001 0001 0030.10 14,000.00 1.000 14,000.00 REMOVE RETAINING WALL LF 333.000 2,997.00
MOBILIZATION LS 1.000 14,000.00 333.000 2,997.00
1.000 14,000.00 0.000 0.00
0.000 0.00 0010 0010 1122.01 5.00 403.000 2,015.00
0002 0002 1009.00 13,000.00 1.000 13,000.00 REMOVE CONCRETE MEDIAN SURFACING Sy 403.000 2,015.00
GENERAL CLEARING AND GRUBBING LS 1.000 13,000.00 452.400 2,262.00
1.000 13,000.00 0.000 0.00
0.000 000 0011 0011 4093.80 14.00 2,125.000 29,750.00
0003 0003 1010.01 8.00 2,293.000 18,344.00 WALL MATERIALS SF 2,125.000 29,750.00
EXCAVATION (ESTABLISHED QUANTITY) cy 2,293.000 18,344.00 2,084.000 29,176.00
2,293.000 18,344.00 0.000 0.00
0.000 0.00 0012 0012 4095.12 8.25 562.000 4,636.50
0004 0004 1011.00 30.00 20.000 600.00 LEVELING PAD LF 562.000 4,636.50
WATER MGAL 20.000 600.00 553.000 4,562.25
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 7017.00 2.50 552.000 1,380.00
0005 0005 1101.00 8.00 7,429.000 59,432.00 REMOVE GUARDRAIL LF 552.000 1,380.00
REMOVE PAVEMENT SY 7,429.000 59,432.00 552.000 1,380.00
7,557.300 60,458.40 0.000 0.00
0.000 0.00 0014 0014 8024.50 45.00 79.000 3,555.00
0006 0006 1106.00 5.00 693.000 3,465.00 SELECT GRANULAR BACKFILL FOR RETAINED cY 79.000 3,555.00
REMOVE DRIVEWAY sy 693.000 346500 CARTHSTRUCTURE 79.000 3,555.00
801.400 4,007.00 0.000 0.00
0.000 0.00 0015 0015 L019.13 1.50 1,898.000 2,847.00
0007 0007 1107.00 4.00 791.000 3,164.00 EROSION CONTROL, CLASS 1D SY 1,898.000 2,847.00
REMOVE WALK SY 791.000 3,164.00 2,848.270 4,272.41
876.030 3,504.12 0.000 0.00
85.030 34012 0016 0016 L022.14 3.00 673.000 2,019.00
0008 0008 1111.00 10.00 39.000 390.00 FABRIC SILT FENCE-LOW PROFILE LOW LF 673.000 2,019.00
REMOVE FENCE LF 39.000 39000 FOROSITY 707.000 2,121.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 W750.23 63.00 105.000 6,615.00
REMOVE AND RELOCATE EACH 105.000 6,615.00
SPRINKLER SYSTEM HEAD 22.000 1,386.00
0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0014 Pay Period End Date:  04.07.2016 Est Number: 0014 Pay Period End Date:  04.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 W750.26 475.00 35.000 16,625.00 0025 0025 3016.39 37.00 80.000 2,960.00
REMOVE AND RELOCATE SPRINKLER SYSTEM EACH 35.000 16,625.00 DETECTABLE WARNING PANEL SF 80.000 2,960.00
CONTROL BOX 0.000 0.00 80.000 2,960.00
0.000 0.00 0.000 0.00
0019 0019 W750.27 2.10 1,035.000 2,173.50 0026 0026 3017.21 86.00 25.000 2,150.00
REMOVE AND RELOCATE SPRINKLER SYSTEM LF 1,035.000 2,173.50 CONCRETE CLASS 47B-3500 IMPRINTED 53% 25.000 2,150.00
TRUNK LINE 676.000 1,419.60 SURFACING 8.440 79584
0.000 0.00 g 0.000 0.00
GROUP 1 GRADING Contracted 187,008.00 0027 0027 3017.26 41.00 1,540.000 63,140.00
Current 187,008.00 © CONCRETE CLASS 47B-3500 IMPRINTED SY 1,540.000 63,140.00
In place 166.444.78 MEDIAN SURFACING 1,540.000 63,140.00
This Estimate 340.12 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0028 0028 3020.22 48.00 581.000 27,888.00
0020 0020 0030.30 63,500.00 1.000 63,500.00 CONCRETE CLASS 47B-3500 DRIVEWAY 7" SY 581.000 27,888.00
MOBILIZATION LS 1.000 63,500.00 663.000 31,824.00
1.000 63,500.00 221.000 10,608.00
0.000 0.00 0029 0029 3020.38 66.00 75.000 4,950.00
0021 0021 3008.05 6.00 1,686.000 10,116.00 CONCRETE CLASS 47B-HE-3500 7" DRIVEWAY SY 75.000 4,950.00
TIE BARS EACH 1,686.000 10,116.00 0.000 0.00
1,422.000 8,532.00 0.000 0.00
-264.000 -1,584.00 0030 0030 3075.56 52.00 7,593.000 394,836.00
0022 0022 3014.11 23.00 1,816.000 41,768.00 10" DOWELED CONCRETE PAVEMENT, CLASS SY 7,593.000 394,836.00
COMBINATION CONCRETE CLASS 47B-3500 LF 1,816.000 41,768.00 47B-3500 7,721.300 401,507.60
CURB AND GUTTER 1.118.000 25.714.00 0.000 0.00
0.000 0.00 0031 0031 3089.25 55.00 335.000 18,425.00
0023 0023 3016.22 44.00 554.000 24,376.00 TEMPORARY SURFACING SY 335.000 18,425.00
CONCRETE CLASS 47B-3500 SIDEWALKS SY 554.000 24,376.00 604.300 33,236.50
4 673.220 29,621.68 0.000 0.00
0.000 0.00 0032 0032 4015.00 420.00 11.000 4,620.00
0024 0024 3016.33 47.00 468.000 21,996.00 ADJUST MANHOLE TO GRADE EACH 11.000 4,620.00
CONCRETE CLASS 47B-3500 SIDEWALK SY 468.000 21,996.00 11.000 4,620.00
- 422.830 19,873.01 0.000 0.00
53.000 2,491.00 0033 0033 7130.90 51.00 587.000 29,937.00
4 FOOT ORNAMENTAL FENCE LF 587.000 29,937.00
504.000 25,704.00
0.000 0.00




Contract ID: 2336X

Date: 04.14.2016
Page: 4 of 18

Nebraska Department of Roads

Estimate Summary to Contractor

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Contract ID: 2336X

Date: 04.14.2016
Page: 4 of 18

Nebraska Department of Roads

Estimate Summary to Contractor

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0014 Pay Period End Date:  04.07.2016 Est Number: 0014 Pay Period End Date:  04.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 7321.00 31.00 68.750 2,131.25 4002 4002 6960.06 11.00 0.000 0.00
TYPE A SIGN SF 68.750 2,131.25 ADDITIONAL WORK LF 150.000 1,650.00
68.750 2,131.25 . . 156.000 1,716.00
For additional pavement thickness
0.000 0.00 0.000 0.00
0035 0035 7340.00 3.00 157.500 472.50 4009 4009 4900.56 1,450.00 0.000 0.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 157.500 472.50 ADJUST EACH 1.000 1,450.00
157.500 472.50 Adjust OPPD Vault to GradeSW Corner of 90th and 1.000 1,450.00
0.000 0.00  Maple Street 0.000 0.00
0036 0036 7500.43 345.00 2.000 690.00 4013 4013 W600.03 223.00 0.000 0.00
ARROW, PREFORMED PAVEMENT MARKING, EACH 2.000 690.00 ADJUST VALVE BOX TO GRADE EACH 12.000 2,676.00
TYPE 4 GROOVED 1.000 345.00 6.000 1,338.00
Adjust Valve Box to Grade '
0.000 0.00 0.000 0.00
0037 0037 7517.05 4.00 1,880.000 7,520.00 4017 4017 3075.56 1.00 0.000 0.00
5" WHITE WET REFLECTIVE PREFORMED LF 1,880.000 7,520.00 10" DOWELED CONCRETE PAVEMENT, CLASS SY -11,971.600 -11,971.60
PAVEMENT MARKING, TYPE 4, GROOVED 3.434.000 13.736.00 47B-3500 -11,971.000 -11,971.00
0.000 0.00 " peficient Pavement Thickness -11,971.000 -11,971.00
0038 0038 9111.00 30.00 27.000 810.00 GROUP 3 CONCRETE PAVEMENT Contracted 753,331.00
WATER MGAL 27.000 810.00 Current 747,135.40
0.000 0.00 In place 744,581.56
0.000 0.00 This Estimate -456.00
0039 0039 9170.00 300.00 20.657 6,197.10 GROUP 4 CULVERTS
EARTH SHOULDER CONSTRUCTION STA 20.657 6,197.10 0043 0043 0030.40 10,000.00 1.000 10,000.00
20.650 6,195.00  MOBILIZATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
0040 0040 9170.55 4.00 1,484.000 5,936.00 0.000 0.00
MEDIAN CONSTRUCTION sy 1,484.000 5936.00  go44 0044 1117.00 540.00 1.000 540.00
1,484.000 5,936.00 REMOVE MANHOLE EACH 1.000 540.00
0.000 0.00 1.000 540.00
0041 0041 9173.20 1.80 7,593.000 13,667.40 0.000 0.00
SUBGRADE PREPARATION SY 7,593.000 13,667.40 0045 0045 1119.00 500.00 12.000 6,000.00
5,057.000 9,102.60  REMOVE INLET EACH 12.000 6,000.00
0.000 0.00 13.000 6,500.00
0042 0042 L010.00 5.25 999.000 5,244.75 0.000 0.00
SODDING SY 999.000 5,244.75
604.110 3,171.58
0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0014 Pay Period End Date:  04.07.2016 Est Number: 0014 Pay Period End Date:  04.07.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0046 0046 4011.14 2,900.00 6.000 17,400.00 0055 0055 4180.00 970.00 7.000 6,790.00
CURB INLET EACH 6.000 17,400.00 CONCRETE COLLAR EACH 7.000 6,790.00
TYPE | 7.000 20,300.00 16.000 15,520.00
0.000 0.00 0.000 0.00
0047 0047 4012.13 3,500.00 2.000 7,000.00 0056 0056 4600.15 95.00 22.000 2,090.00
CURB INLET EACH 2.000 7,000.00 15" REINFORCED CONCRETE SEWER PIPE LF 22.000 2,090.00
TYPE Il 2.000 7,000.00 54.000 5,130.00
0.000 0.00 0.000 0.00
0048 0048 4012.14 3,700.00 4.000 14,800.00 0057 0057 4600.18 95.00 111.000 10,545.00
CURB INLET EACH 4.000 14,800.00 18" REINFORCED CONCRETE SEWER PIPE LF 111.000 10,545.00
TYPE IlI 4.000 14,800.00 121.000 11,495.00
0.000 0.00 0.000 0.00
0049 0049 4016.00 4,400.00 1.000 4,400.00 0058 0058 4600.24 50.00 437.000 21,850.00
MANHOLE EACH 1.000 4,400.00 24" REINFORCED CONCRETE SEWER PIPE LF 437.000 21,850.00
AT STA. 4455.29 1.000 4,400.00 453.000 22,650.00
0.000 0.00 0.000 0.00
0050 0050 4016.01 10,670.00 1.000 10,670.00 0059 0059 4600.30 140.00 15.000 2,100.00
MANHOLE EACH 1.000 10,670.00 30" REINFORCED CONCRETE SEWER PIPE LF 15.000 2,100.00
AT STA. 7490.13 1.000 10,670.00 15.000 2,100.00
0.000 0.00 0.000 0.00
0051 0051 4016.02 4,200.00 1.000 4,200.00 0060 0060 4600.36 150.00 31.000 4,650.00
MANHOLE EACH 1.000 4,200.00 36" REINFORCED CONCRETE SEWER PIPE LF 31.000 4,650.00
AT STA. 49+38.70 1.000 4,200.00 25.000 3,750.00
0.000 0.00 0.000 0.00
0052 0052 4016.03 4,200.00 1.000 4,200.00 0061 0061 4600.54 370.00 13.000 4,810.00
MANHOLE EACH 1.000 4,200.00 54" REINFORCED CONCRETE SEWER PIPE LF 13.000 4,810.00
AT STA. 14+75.00 1.000 4,200.00 5.000 1,850.00
0.000 0.00 0.000 0.00
0053 0053 4018.00 1,160.00 2.000 2,320.00 0062 0062 4790.02 650.00 7.000 4,550.00
TAPPING EXISTING STRUCTURE EACH 2.000 2,320.00 EXTERNAL FRAME SEALS EACH 7.000 4,550.00
2.000 2,320.00 8.000 5,200.00
0.000 0.00 0.000 0.00
0054 0054 4043.50 12.00 527.000 6,324.00 0063 0063 4900.27 12.00 216.000 2,592.00
REMOVE SEWER PIPE LF 527.000 6,324.00 CURB INLET SEDIMENT FILTER LF 216.000 2,592.00
569.000 6,828.00 272.000 3,264.00
0.000 0.00 0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0014 Pay Period End Date:  04.07.2016 Est Number: 0014 Pay Period End Date:  04.07.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0064 0064 8092.03 30.00 173.800 5,214.00 0067 0067 7022.00 830.00 1.000 830.00
AGGREGATE BEDDING TON 173.800 5,214.00 END ANCHORAGE ASSEMBLY EACH 1.000 830.00
200.000 6,000.00 1.000 830.00
0.000 0.00 0.000 0.00
4001 4001 4016.04 4,487.00 0.000 0.00 0068 0068 7024.25 2,500.00 1.000 2,500.00
MANHOLE EACH 1.000 4,487.00 GUARDRAIL END TREATMENT, TYPE | EACH 1.000 2,500.00
At Station 5+25 1.000 4,487.00 1.000 2,500.00
0.000 0.00 0.000 0.00
4005 4005 6960.02 1,130.00 0.000 0.00 GROUP 7 GUARDRAIL Contracted 15,492.50
ADDITIONAL WORK LS 1.000 1,130.00 15.492.50
Manhole No.1 Field Adjustment 1.000 1,130.00 In place 15,492.50
0.000 0.00 This Estimate 0.00
4007 4007 4016.05 4,600.00 0.000 0.00 GROUP 8B ELECTRICAL
MANHOLE EACH 1.000 4,600.00 0069 0069 0030.80 32,000.00 1.000 32,000.00
Construct 54" Reinforced ManholeSta. 9+40 Rt. 1.000 4,600.00  MOBILIZATION LS 1.000 32,000.00
0.000 0.00 1.000 32,000.00
4008 4008 6960.02 1,425.00 0.000 0.00 0.000 0.00
ADDITIONAL WORK LS 1.000 1,425.00 0070 0070 7309.90 106.00 4.000 424.00
Manhole No. 2 - Construct Reinforced Manhole ;ggg 1’42?)'88 REMOVE AND REINSTALL EACH 4.000 424.00
CoverStation 7+90, Rt. . - 18" STREET NAME SIGN 4.000 424.00
GROUP 4 CULVERTS Contracted 153,045.00 0.000 0.00
Current 164,687.00 0071 0071 7314.11 3,950.00 4.000 15,800.00
In place 180,359.00 LED BLANK OUT SIGN EACH 4.000 15,800.00
This Estimate 0.00 NO RIGHT TURN 4.000 15,800.00
GROUP 7 GUARDRAIL 0.000 0.00
0065 0065 0030.70 1,000.00 1.000 1,000.00 0072 0072 7320.07 450.00 13.000 5,850.00
MOBILIZATION LS 1.000 1,000.00 OVERHEAD SIGN EACH 13.000 5,850.00
1.000 1,000.00 13.000 5,850.00
0.000 0.00 0.000 0.00
0066 0066 7011.20 19.00 587.500 11,162.50 0073 0073 7320.50 435.00 4.000 1,740.00
W-BEAM GUARDRAIL LF 587.500 11,162.50 STREET NAME SIGN EACH 4.000 1,740.00
587.500 11,162.50 18" 4.000 1,740.00
0.000 0.00 0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0014 Pay Period End Date:  04.07.2016 Est Number: 0014 Pay Period End Date:  04.07.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0074 0074 A001.02 830.00 5.000 4,150.00 0083 0083 A004.20 700.00 9.000 6,300.00
PULL BOX, TYPE PB-1A EACH 5.000 4,150.00 TRAFFIC SIGNAL, TYPE TS-1L EACH 9.000 6,300.00
5.000 4,150.00 9.000 6,300.00
0.000 0.00 0.000 0.00
0075 0075 A001.16 430.00 17.000 7,310.00 0084 0084 A004.21 600.00 1.000 600.00
PULL BOX, TYPE PB-6 EACH 17.000 7,310.00 TRAFFIC SIGNAL, TYPE TS-1L EACH 1.000 600.00
17.000 7,310.00 SPAN WIRE SIGNAL 1.000 600.00
0.000 0.00 0.000 0.00
0076 0076 A001.20 565.00 2.000 1,130.00 0085 0085 A004.28 1,130.00 2.000 2,260.00
PULL BOX, TYPE PB-8 EACH 2.000 1,130.00 TRAFFIC SIGNAL, TYPE TS-1RR EACH 2.000 2,260.00
2.000 1,130.00 2.000 2,260.00
0.000 0.00 0.000 0.00
0077 0077 A001.21 2,200.00 3.000 6,600.00 0086 0086 A005.28 17,200.00 2.000 34,400.00
PULL BOX, TYPE PB-10 EACH 3.000 6,600.00 TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070 EACH 2.000 34,400.00
3.000 6,600.00 /3365 2.000 34,400.00
0.000 0.00 0.000 0.00
0078 0078 A003.10 700.00 9.000 6,300.00 0087 0087 A005.82 23,500.00 1.000 23,500.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 9.000 6,300.00 WIRELESS INTERCONNECT RADIO SYSTEM LS 1.000 23,500.00
9.000 6,300.00 1.000 23,500.00
0.000 0.00 0.000 0.00
0079 0079 A003.20 550.00 2.000 1,100.00 0088 0088 A006.14 470.00 16.000 7,520.00
TRAFFIC SIGNAL, TYPE TS-1A EACH 2.000 1,100.00 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 16.000 7,520.00
4.000 2,200.00 16.000 7,520.00
0.000 0.00 0.000 0.00
0080 0080 A004.00 600.00 6.000 3,600.00 0089 0089 A006.70 130.00 16.000 2,080.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 6.000 3,600.00 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 16.000 2,080.00
SPAN WIRE SIGNAL 6.000 3,600.00 16.000 2,080.00
0.000 0.00 0.000 0.00
0081 0081 A004.04 1,050.00 2.000 2,100.00 0090 0090 A006.76 960.00 2.000 1,920.00
TRAFFIC SIGNAL, TYPE TS-1LL EACH 2.000 2,100.00 PEDESTAL POLE, TYPE PP-4 EACH 1.000 960.00
SPAN WIRE SIGNAL 2.000 2,100.00 1.000 960.00
0.000 0.00 0.000 0.00
0082 0082 A004.10 540.00 4.000 2,160.00 0091 0091 A007.16 335.00 36.000 12,060.00
TRAFFIC SIGNAL, TYPE TS-1A EACH 4.000 2,160.00 VEHICLE DETECTOR, TYPE TD-5A EACH 0.000 0.00
SPAN WIRE SIGNAL 2.000 1,080.00 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0014 Pay Period End Date:  04.07.2016 Est Number: 0014 Pay Period End Date:  04.07.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0092 0092 A010.09 400.00 8.000 3,200.00 0101 0101 A074.18 16.00 1,267.000 20,272.00
LUMINAIRE, TYPE HPS-200W EACH 8.000 3,200.00 3-INCH CONDUIT, JACKED LF 1,267.000 20,272.00
STREET LIGHTING 8.000 3,200.00 1,259.000 20,144.00
0.000 0.00 0.000 0.00
0093 0093 A012.90 12,700.00 3.000 38,100.00 0102 0102 AQ077.26 4.00 2,138.000 8,552.00
COMBINATION MAST ARM SIGNAL AND EACH 3.000 38,100.00 16/C #14 AWG TRAFFIC SIGNAL CABLE LF 2,138.000 8,552.00
LIGHTING POLE, TYPE CMP-60-12 0.000 0.00 1,924.000 7,696.00
0.000 0.00 0.000 0.00
0094 0094 A012.95 17,300.00 1.000 17,300.00 0103 0103 A078.12 1.00 3,203.000 3,203.00
COMBINATION MAST ARM SIGNAL AND EACH 1.000 17,300.00 2/C #16 AWG PEDESTRIAN PUSHBUTTON LF 3,203.000 3,203.00
LIGHTING POLE, TYPE CMP-65-12 4.000 69,200.00 LEAD-IN CABLE 3,075.000 3,075.00
0.000 0.00 0.000 0.00
0095 0095 A014.48 2,300.00 4.000 9,200.00 0104 0104 A079.00 1.00 1,835.000 1,835.00
WOOD POLE EACH 4.000 9,200.00 2/C DETECTOR LEAD-IN CABLE LF 1,835.000 1,835.00
40' WITH 12' LUMINAIRE ARM 4.000 9,200.00 1,792.000 1,792.00
0.000 0.00 0.000 0.00
0096 0096 A030.04 3,100.00 1.000 3,100.00 0105 0105 A079.43 1.00 1,251.000 1,251.00
SERVICE DISCONNECT PEDESTAL EACH 1.000 3,100.00 #8 GROUNDING CONDUCTOR LF 1,251.000 1,251.00
1.000 3,100.00 1,232.000 1,232.00
0.000 0.00 0.000 0.00
0097 0097 A030.90 2,250.00 1.000 2,250.00 0106 0106 A079.55 2.60 100.000 260.00
TELEPHONE DROP EACH 1.000 2,250.00 SERVICE CABLE LF 100.000 260.00
1.000 2,250.00 18.000 46.80
0.000 0.00 0.000 0.00
0098 0098 A070.14 6.00 389.000 2,334.00 0107 0107 A079.63 2.00 640.000 1,280.00
2-INCH CONDUIT IN TRENCH LF 389.000 2,334.00 SUPPORT CABLE LF 640.000 1,280.00
381.000 2,286.00 561.000 1,122.00
0.000 0.00 0.000 0.00
0099 0099 A070.18 9.00 1,853.000 16,677.00 0108 0108 A079.64 2.30 544.000 1,251.20
3-INCH CONDUIT IN TRENCH LF 1,853.000 16,677.00 TETHER CABLE LF 544.000 1,251.20
1,849.000 16,641.00 561.000 1,290.30
0.000 0.00 0.000 0.00
0100 0100 A074.14 11.00 612.000 6,732.00 0109 0109 A079.67 3.50 300.000 1,050.00
2-INCH CONDUIT, JACKED LF 612.000 6,732.00 SERVICE ENTRANCE CABLE LF 300.000 1,050.00
600.000 6,600.00 144.000 504.00
0.000 0.00 0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0014 Pay Period End Date:  04.07.2016 Est Number: 0014 Pay Period End Date:  04.07.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0110 0110 A080.28 4.00 923.000 3,692.00 0119 0119 A610.01 2,700.00 1.000 2,700.00
STREET LIGHTING CABLE, NO. 6 3/C LF 923.000 3,692.00 REMOVE TRAFFIC SIGNAL EACH 1.000 2,700.00
850.000 3,400.00 90TH AND MAPLE (PERMANENT) 1.000 2,700.00
0.000 0.00 0.000 0.00
0111 0111 A081.00 4.70 280.000 1,316.00 0120 0120 A610.02 1,850.00 1.000 1,850.00
6 PAIR COMMUNICATION CABLE LF 280.000 1,316.00 REMOVE TRAFFIC SIGNAL EACH 1.000 1,850.00
280.000 1,316.00 90TH AND MAPLE (TEMPORARY) 1.000 1,850.00
0.000 0.00 0.000 0.00
0112 0112 A081.20 3.00 2,042.000 6,126.00 0121 0121 A610.10 107.00 1.000 107.00
36 STRAND SINGLE MODE FIBER OPTIC LF 2,042.000 6,126.00 REMOVE TRAFFIC SIGNAL HEAD EACH 1.000 107.00
CABLE 2,130.000 6,390.00 1.000 107.00
88.000 264.00 1.000 107.00
0113 0113 A081.24 1,480.00 3.000 4,440.00 0122 0122 A611.00 475.00 2.000 950.00
FIBER OPTIC EACH 3.000 4,440.00 REMOVE TRAFFIC SIGNAL CONTROLLER EACH 2.000 950.00
2.000 950.00
DISTRIBUTION ASSEMBLY 4.000 5,920.00
0.000 0.00 0.000 0.00
0114 0114 A081.26 1,256.00 2.000 2,512.00 0123 0123 A705.06 300.00 1.000 300.00
TERMINAL FUSION SPLICE POINT EACH 2.000 2,512.00 RE-ENTERABLE ENCAPSULATED SPLICE EACH 1.000 300.00
2.000 2,512.00 1.000 300.00
0.000 0.00 0.000 0.00
0115 0115 A081.28 2,800.00 1.000 2,800.00 0124 0124 A775.10 7,900.00 1.000 7,900.00
INTERMEDIATE FUSION SPLICE POINT EACH 1.000 2,800.00 MODULAR VIDEO VEHICLE DETECTION LS 1.000 7,900.00
1.000 2,800.00 SYSTEM 1.000 7,900.00
0.000 0.00  90TH AND MAPLE VILLAGE 0.000 0.00
0116 0116 A300.61 1,300.00 1.000 1,300.00 0125 0125 A775.11 20,400.00 1.000 20,400.00
REINSTALL VEHICLE PRIORITY CONTROL LS 0.000 0.00 MODULAR VIDEO VEHICLE DETECTION LS 1.000 20,400.00
SYSTEM, PERMANENT 0.000 000 SYSTEM 1.000 20,400.00
0.000 0.00  90TH AND MAPLE 0.000 0.00
0117 0117 A401.03 15,800.00 1.000 15,800.00 0126 0126 A900.15 3,120.00 1.000 3,120.00
MODIFY EACH 1.000 15,800.00 TESTING AND DOCUMENTATION OF FIBER LS 1.000 3,120.00
OPTIC COMMUNICATION SYSTEM
1.000 3,120.00
CONTROLLER CABINET, TYPE TC170/332 1.000 15,800.00
0.000 0.00 1.000 3,120.00
0118 0118 A610.00 1,070.00 1.000 1,070.00 4003 4003 6960.02 625.00 0.000 0.00
REMOVE TRAFFIC SIGNAL EACH 1.000 1,070.00 ADDITIONAL WORK LS 1.000 625.00
1.000 1,070.00 . 1.000 625.00
90TH AND MAPLE VILLAGE For temporary pedestrian pushbutton
1.000 1,070.00 0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0014 Pay Period End Date:  04.07.2016 Est Number: 0014 Pay Period End Date:  04.07.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4004 4004 6960.02 3,030.64 0.000 0.00 0129 0129 0001.90 0.70 2,520.000 1,764.00
ADDITIONAL WORK LS 1.000 3,030.64 SIGN DAY EACH 2,520.000 1,764.00
. 1.000 3,030.64 10,170.000 7,119.00
Remove light pole/base
0.000 0.00 0.000 0.00
4006 4006 A007.16 368.36 0.000 0.00 0130 0130 0001.99 0.80 702.000 561.60
VEHICLE DETECTOR, TYPE TD-5A EACH 36.000 13,260.96 CONTRACTOR FURNISHED SIGN DAY EACH 702.000 561.60
36.000 13,260.96 0.000 0.00
Upgrade of vehicle detector, Type TD-5A loop wire
0.000 0.00 0.000 0.00
4011 4011 6960.02 3,510.73 0.000 0.00 0131 0131 0002.30 0.80 7,000.000 5,600.00
ADDITIONAL WORK LS 1.000 3,510.73 PAVEMENT MARKING REMOVAL LF 7,000.000 5,600.00
Re-drill Traffic Signal Pole Foundationat SW Corner 1.000 3,510.73 6,086.000 4,868.80
of 90th and Maple Street 0.000 0.00 0.000 0.00
4012 4012 A006.84 1,235.00 0.000 0.00 0132 0132 0002.44 0.50 7,000.000 3,500.00
PEDESTAL POLE, TYPE PP-10 EACH 1.000 1,235.00 TEMPORARY PAVEMENT MARKING, TYPE LF 7,000.000 3,500.00
PAINT
Pedestal Pole, Type PP-10at SW Corner of 90th 1.000 1,235.00 9,316.000 4,658.00
and Maple Street. 0.000 0.00 0.000 0.00
4014 4014 A775.00 8,455.22 0.000 0.00 0133 0133 0002.97 35.00 372.000 13,020.00
VEHICLE DETECTION SYSTEM LS 1.000 8,455.22  FLASHING ARROW PANEL DAY 372.000 13,020.00
Opticom Vehicle Detector System 1.000 8,455.22 465.000 16,275.00
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 395,134.20 0134 0134 0010.04 4,050.00 1.000 4,050.00
Current 41093175 FIELD OFFICE EACH 1.000 4,050.00
In place 423,935.65 1.000 4,050.00
This Estimate 4,561.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0135 0135 0030.00 7,000.00 1.000 7,000.00
0127 0127 0001.08 0.50 20,807.000 10,403.50 MOBILIZATION LS 1.000 7,000.00
BARRICADE, TYPE II BDAY 20,807.000 10,403.50 1.000 7,000.00
31,085.000 15,542.50 0.000 0.00
0.000 0.00 0136 0136 1910.16 2,100.00 1.000 2,100.00
0128 0128 0001.10 1.50 744.000 1,116.00 CONSTRUCTION ENTRANCE LS 1.000 2,100.00
BARRICADE, TYPE Il BDAY 744.000 1,116.00 0.000 0.00
7,472.000 11,208.00 0.000 0.00
0.000 0.00 0137 0137 7109.97 1,110.00 1.000 1,110.00
SECURITY FENCE LS 1.000 1,110.00
1.000 1,110.00
0.000 0.00
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0014 Pay Period End Date:  04.07.2016 Est Number: 0014 Pay Period End Date:  04.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0138 0138 7316.00 150.00 1.000 150.00 4010 4010 6960.02 2,830.00 0.000 0.00
SIGN EACH 1.000 150.00 ADDITIONAL WORK LS 1.000 2,830.00
SWPP 1.000 150.00 Repair Damaged Sanitary Sewer Line at SW 1.000 2,830.00
0.000 0.00  cornerof 90th and Maple Street 0.000 0.00
0139 0139 9110.01 125.00 50.000 6,250.00 4015 4015 1900.11 9,033.02 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 6,250.00 REMOVAL EACH 1.000 9,033.02
0.000 0.00 1.000 9,033.02
0.000 0.00 1.000 9,033.02
0140 0140 9110.03 100.00 50.000 5,000.00 4016 4016 0020.00 2.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 5,000.00 TRAINING HOUR 919.000 1,838.00
0.608 60.80 . 919.000 1,838.00
Contractor Specific OJT
0.000 0.00 919.000 1,838.00
0141 0141 9110.07 125.00 50.000 6,250.00 GROUP 10 GENERAL ITEMS Contracted 82,625.10
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 6,250.00 Current 99,626.12
6.560 820.00 In place 93,463.12
0.000 0.00 This Estimate 10,871.02
0142 0142 9110.27 140.00 50.000 7,000.00 Totals for contract Contracted 1,586,635.80
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 7,000.00 Current 1,624,880.77
EXCAVATOR, FULLY OPERATED 6.000 840.00 In place 1,624,276.61
0.000 0.00 This Estimate 15,316.14
0143 0143 L022.75 4.00 300.000 1,200.00
TEMPORARY SILT CHECK LF 300.000 1,200.00
0.000 0.00
0.000 0.00
0144 0144 L022.90 3.50 300.000 1,050.00
TEMPORARY SILT FENCE LF 300.000 1,050.00
160.000 560.00
0.000 0.00
0145 0145 L860.50 5,500.00 1.000 5,500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,500.00
CONTRACTOR COMPLIANCE 1.000 5,500.00
0.000 0.00
4000 4000 0003.10 330.00 0.000 0.00
FLAGGING DAY 10.000 3,300.00
Flagging 0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2336X
Est Number: 0014

04.07.2016

Date: 04.14.2016

Page:

12 of 18

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Pay Period End Date:

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 2336X
Est Number: 0014

04.07.2016

Date: 04.14.2016

Page:

12 of 18

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Pay Period End Date:

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

7130.90 4 FOOT ORNAMENTAL FENCE

Project 22336 000 Project 22336 000
Prpsl Line Nbr 0030 Proj Line Nbr Prpsl Line Nbr 0033 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006  S.P. Initial Payment 4,311.00 24,762.38 K03101 0013  S.P.Closure -83.00 -2,871.95 S010676818
Dowel Units 4' Ornamental Fence
0006  S.P. Adjustment -536.40 -3,081.08 K03101 Total for stockpile nbr 1: 0.00 $0.00
Dowel Units Total for proposal line nbr 0033: 0.00 $0.00
0007  S.P.Adjustment -76.50 -439.42 K03101 Total for item code 7130.90: 0.00 $0.00
Dowel Units Item Cd |Item Desc
0010  S.P. Adjustment -1,821.10 -10,460.40 K03101 7314.11 | LED BLANK OUT SIGN
Dowel Units Project 22336 000
0011 S.P. Adjustment -192.10 -1,103.42 K03101
Dowel Units Prpsl Line Nbr 0071 Proj Line Nbr
0012 S.P. Adjustment -1,684.90 -9,678.06 K03101 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Dowel Units Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0007  S.P. Initial Payment 4.00 12,676.00 15-263-1
Total for proposal line nbr 0030: 0.00 $0.00 LED Blank Out Sign
Total for item code 3075.56: 0.00 $0.00 0012  S.P.Adjustment -4.00 -12,676.00 15-263-1
Iltem Cd |Item Desc LED Blank Out Sign
7130.90 | 4 FOOT ORNAMENTAL FENCE Total for stockpile nbr 1: 0.00 $0.00
Project 29336 000 Total for proposal line nbr 0071: 0.00 $0.00
Prpsl Line Nbr 0033 Proj Line Nbr Total for item code 7314.11: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0006  S.P. Initial Payment 587.00 20,311.26 S010676818
4' Ornamental Fence
0012 S.P. Adjustment -504.00 -17,439.31 S0O10676818

4' Ornamental Fence
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Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7320.07 | OVERHEAD SIGN | A001.02 ~ PULL BOX, TYPE PB-1A
Project 22336 000 Project 22336 000
Prpsl Line Nbr 0072 Proj Line Nbr Prpsl Line Nbr 0074 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 13.00 1,157.00 15-263-1 0007  S.P. Initial Payment 5.00 875.00 107279
Overhead Sign Pull Box, Type PB-1A
0012  S.P.Adjustment -10.00 -890.00 15-263-1 0009  S.P.Adjustment -2.00 -350.00 107279
Overhead Sign Pull Box, Type PB-1A
0013  S.P. Adjustment -3.00 -267.00 15-263-1 0012  S.P.Adjustment -3.00 -525.00 107279
Overhead Sign Pull Box, Type PB-1A
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0072: 0.00 $0.00 Total for proposal line nbr 0074: 0.00 $0.00
Total for item code 7320.07: 0.00 $0.00 Total for item code A001.02: 0.00 $0.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7320.50 | STREET NAME SIGN | A001.16 | PULL BOX, TYPE PB-6
Project 22336 000 Project 22336 000
Prpsl Line Nbr 0073 Proj Line Nbr Prpsl Line Nbr 0075 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 4.00 476.00 15-263-1 0007  S.P. Initial Payment 16.00 2,517.33 $1045786
Street Name Sign Pull Box, Type PB-6
0012  S.P. Adjustment -4.00 -476.00 15-263-1 0009  S.P. Adjustment -1.00 -157.33 S1045786
Street Name Sign Pull Box, Type PB-6
Total for stockpile nbr 1: 0.00 $0.00 0012  S.P. Adjustment -12.00 -1,888.00 51045786
Total for proposal line nbr 0073: 0.00 $0.00 Pull Box, Type PB-6
Total for item code 7320.50: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

001.16 | PULL BOX, TYPE PB-6

001.21 | PULL BOX, TYPE PB-10

Project 22336 000 Project 22336 000
Prpsl Line Nbr 0075 Proj Line Nbr Prpsl Line Nbr 0077 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Adjustment -3.00 -472.00 S1045786 0007  S.P. Initial Payment 3.00 2,204.80 51045786
Pull Box, Type PB-6 Pull Box, Type PB-10
Total for stockpile nbr 1: 0.00 $0.00 0008  S.P.Adjustment -2.00 -1,469.87 S1045786
Total for proposal line nbr 0075: 0.00 $0.00 Pull Box, Type PB-10
Total for item code A001.16: 0.00 $0.00 0012  S.P.Adjustment -1.00 -734.93 51045786
Item Cd |Item Desc Pull Box, Type PB-10
A001.20 PULL BOX, TYPE PB-8 Total for stockpile nbr 1: 0.00 $0.00
Project 22336 000 Total for proposal line nbr 0077: 0.00 $0.00
Prpsl Line Nbr 0076 Proj Line Nbr Total for item code A001.21: 0.00 $0.00
- - - - \Item Cd Hltem Desc \
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 004.00 | TRAFFIC SIGNAL, TYPE TS-1
Stkpl Nbr 1 Project 22336 000
0007 S.P. Initial Payment 2.00 928.83 S1045786
Pull Box, Type PB-8 Prpsl Line Nbr 0080 Proj Line Nbr
0012  S.P. Adjustment -2.00 .928.83 S1045786 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Pull Box, Type PB-8 Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0007  S.P. Initial Payment 6.00 2,334.00 15-263
Total for proposal line nbr 0076: 0.00 $0.00 Traffic Signal, Type TS-1
Total for item code A001.20: 0.00 $0.00 0012  S.P.Adjustment -6.00 -2,334.00 15-263
Traffic Signal, Type TS-1
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0080: 0.00 $0.00
Total for item code A004.00: 0.00 $0.00
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

A004.10 TRAFFIC SIGNAL, TYPE TS-1A

A004.20 TRAFFIC SIGNAL, TYPE TS-1L

Project 22336 000 Project 22336 000
Prpsl Line Nbr 0082 Proj Line Nbr Prpsl Line Nbr 0083 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 2.00 738.00 15-263-1 0013  S.P. Adjustment -1.00 -469.00 15-263-1
Traffic Signal, Type TS-1A Traffic Signal, Type TS-1L
0012  S.P. Adjustment -2.00 -738.00 15-263-1 Total for stockpile nbr 1: 0.00 $0.00
Traffic Signal, Type TS-1A Total for proposal line nbr 0083: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code A004.20: 0.00 $0.00
Stkpl Nbr 2 \Item Cd Hltem Desc \
0007 S.P. Initial Payment 2.00 738.00 15-263 {6004.28 TRAFFIC SIGNAL, TYPE TS-1RR
Traffic Signal, Type TS-1A Project 22336 000
0012 S.P. Adjustment -2.00 -738.00 15-263 _ o
L Prpsl Line Nbr 0085 Proj Line Nbr
Traffic Signal, Type TS-1A
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0082: 0.00 $0.00 Stkpl Nbr 1
Total for item code A004.10: 0.00 $0.00 0007  S.P. Initial Payment 2.00 1,596.00 15-263-1
\Item cd Hltem Desc ‘ Traffic Signal, Type TS-1RR
A004.20 TRAFFIC SIGNAL, TYPE TS-1L 0012  S.P.Adjustment -2.00 -1,596.00 15-263-1
Traffic Signal, Type TS-1RR
Project 22336 000 .
Total for stockpile nbr 1: 0.00 $0.00
Prpsi Line Nbr 0083 Proj Line Nbr Total for proposal line nbr 0085: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for item code A004.28: 0.00 $0.00
Stkpl Nbr 1
0007 S.P. Initial Payment 8.00 3,752.00 15-263-1
Traffic Signal, Type TS-1L
0012 S.P. Adjustment -7.00 -3,283.00 15-263-1

Traffic Signal, Type TS-1L
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Contract ID:  2336X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2336X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0014 Pay Period End Date:  04.07.2016 Est Number: 0014 Pay Period End Date:  04.07.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A005.28 \TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070 \ A006.70 \PEDESTRIAN PUSHBUTTON, TYPE PPB
Project 22336 000 Project 22336 000
Prpsl Line Nbr 0086 Proj Line Nbr Prpsl Line Nbr 0089 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007 S.P. Initial Payment 2.00 26,718.00 15-263-1 0007 S.P. Initial Payment 8.00 472.00 15-263-1
Traffic Signal Controler, Type TC-2070 Pedestrian Pushbutton, PPB
0008  S.P. Adjustment -2.00 -26,718.00 15-263-1 0012  S.P.Adjustment -6.00 -354.00 15-263-1
Traffic Signal Controler, Type TC-2070 Pedestrian Pushbutton, PPB
Total for stockpile nbr 1: 0.00 $0.00 0013  S.P. Adjustment -2.00 -118.00 15-263-1
Total for proposal line nbr 0086: 0.00 $0.00 Pedestrian Pushbutton, PPB
Total for item code A005.28: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd Hltem Desc ‘ Total for proposal line nbr 0089: 0.00 $0.00
A006.14 | PEDESTRIAN SIGNAL, TYPE PS-1 | Total for item code A006.70: 0.00 $0.00
Project 22336 000 ltem Cd |tem Desc |
' o A006.76 | PEDESTAL POLE, TYPE PP-4
Prpsl Line Nbr 0088 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ Project 22336 000
Stkpl Nbr 1 Prpsl Line Nbr 0090 Proj Line Nbr
0007 S.P. Initial Payment 8.00 2.552.00 15-263-1 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Pedestrain Signal, Type PS-1 Stkpl Nbr 1
0012  S.P.Adjustment -6.00 -1,914.00 15-263-1 0007  S.P. Initial Payment 2.00 518.00 15-263-1
Pedestrain Signal, Type PS-1 Pedestal Pole, Type PP-4
0013  S.P.Adjustment -2.00 -638.00 15-263-1 0012  S.P.Adjustment -1.00 -259.00 15-263-1
Pedestrain Signal, Type PS-1 Pedestal Pole, Type PP-4
Total for stockpile nbr 1: 0.00 $0.00 0013  S.P.Closure -1.00 -259.00 15-263-1
Total for proposal line nbr 0088: 0.00 $0.00 Pedestal Pole, Type PP-4
Total for item code A006.14: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0090: 0.00 $0.00
Total for item code A006.76: 0.00 $0.00
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Contract ID:  2336X

Est Number: 0014

Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Pay Period End Date:  04.07.2016

Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A012.95 \COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-65-1 \ A401.03 \MODIFY
Project 22336 000 Project 22336 000
Prpsl Line Nbr 0094 Proj Line Nbr Prpsl Line Nbr 0117 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 4.00 34,440.00 $6302033 0007  S.P. Initial Payment 1.00 11,877.00 15-263-1
C.M.A. Sig & Light Pole, CMP-65-12 Controller Cabinet, Type TC170/332
0009  S.P.Adjustment -1.50 -12,915.00 $6302033 0012  S.P.Adjustment 1.00 -11,877.00 15-263-1
C.M.A. Sig & Light Pole, CMP-65-12 Controller Cabinet, Type TC170/332
0012  S.P. Adjustment -2.00 -17,220.00 56302033 Total for stockpile nbr 1: 0.00 $0.00
C.M.A. Sig & Light Pole, CMP-65-12 Total for proposal line nbr 0117: 0.00 $0.00
0013  S.P. Closure -0.50 -4,305.00 56302033 Total for item code A401.03: 0.00 $0.00
C.M.A. Sig & Light Pole, CMP-65-12 item Cd | ltem Desc |
Total for stockpile nbr 1: 0.00 $0.00 A775.10 MODULAR VIDEO VEHICLE DETECTION SYSTEM
Total for proposal line nbr 0094: 0.00 $0.00 Project 29336 000
Total for item code A012.95: 0.00 $0.00 Prpsl Line Nbr 0124 Proj Line Nbr
Iltem Cd |Item Desc : : : :
030.04 | SERVICE DISCONNECT PEDESTAL | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 22336 000 Stkpl Nbr 1
0007 S.P. Initial Payment 1.00 3,995.00 15-263
Prpsl Line Nbr 0096 Proj Line Nbr Modular Video Detection System
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0009  S.P. Adjustment 1.00 -3.995.00 15-263
Stkpl Nbr 1 Modular Video Detection System
0007  S.P. Initial Payment 1.00 2,075.00 15-263 Total for stockpile nbr 1: 0.00 $0.00
Service Disconnect Pedestal Total for proposal line nbr 0124: 0.00 $0.00
0013  S.P. Closure -1.00 -2,075.00 15-263 Total for item code A775.10: 0.00 $0.00
Service Disconnect Pedestal Total remaining for contract: $0.00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0096: 0.00 $0.00
Total for item code A030.04: 0.00 $0.00






